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Hi Alice,
 
As we discussed last week, attached please find an updated project timeline based on the work plan
tasks.  Note that though our work plan deadline for issuance of the Draft Allocation
Recommendation Report is being met, the preceding work plan deadline for issuance of Final Facility
Data Reports is being delayed 

.  This approach and
timeline has the support of the PAPs.  The resulting shift in the work plan time periods is noted in
green for the sake of transparency.
 
Regards,
 

Mark Heaney
 
Mark Heaney
Vice President
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(703) 818-3201 (office)
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